

**CABE STRATEGIC PLAN
ANNUAL SUMMARY REPORT
July 2015-June 2016**



PRIORITY CLAIM/GOAL: 4.2 Data Dashboard

Project Manager: Ramon Zavala (Year 1)

DESCRIPTION: Phase 1 Content Development, Create a user-friendly data dashboard that districts can utilize to promote transparency and awareness regarding English Learner college, career, and 21st century readiness to both support best practices and create a sense of urgency for change among our parents, members, and education policymakers

IN PROCESS
COMPLETED
NOT DONE

ACTIONS	KEY EVIDENCE	PRIORITY STEPS FOR 2016-17
<p>4.2.1 Identify what qualitative and quantitative elements we want in the CABE data dashboard.</p>	<ul style="list-style-type: none"> ▪ Key data elements were identified ▪ Identified qualitative and quantitative elements wanted in the CABE data dashboard. • Conducted a feedback process on the proposed elements with Board members and key individuals in the education field • Created revisions to the matrix based on field feedback. 	<p>-Align elements that were identified for the CABE Compass to changes reflected in the LCFF and ESSA as they align to the CABE Vision.</p> <p>-Update elements as needed</p>

ACTIONS	KEY EVIDENCE	PRIORITY STEPS FOR 2016-17
<p>4.2.2 Create a user-friendly data dashboard template.</p>	<p>Pending—this focus area has been put on hold for the 2015-16 year due to cost and staffing</p>	<p>-Identify the need in the field for a data dashboard</p> <p>-Research companies that create Dashboards for services and quotes</p> <p>-identify costs and services</p>
<p>4.2.3 Identify and engage a cohort of partner districts to field test and refine the template.</p>		
<p>4.2.4 Launch the data dashboard template and related CABE services, using the partner districts' stories.</p>		
<p>4.2.5 Create a professional development module to train districts and community on how to use the data dashboard template in alignment with CABE Essentials.</p>		